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STATE STREET

Deck rebar Interstate
Forming ends of deck

Gas main

Strip SW wingwall

Form SW cheek wall

Monday
NIGHT
Deck rebar Interstate
Gas Main
Pour SW cheek wall
SE wingwall
Forming last section of retaining wall
Tuesday

NIGHT




Wednesday

Setting run offs for bidwell
Sanitary manhole for SW quadrant
Rebar for retaining wall

NIGHT

Form retaining wall
Set up Bidwell and work bridges

Thursday
NIGHT
Pour retaining wall
Set up bidwell and work bridges
Friday
NIGHT

Saturday

Interstate
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